

ID	Task Name	Duration	Start	Finish
1	25-024.17	56 days	Thu 4/9/26	Fri 6/26/26
2	MH 8015-04 to MH 8015-03	2 days	Thu 4/9/26	Mon 4/13/26
3	Chip and Prep	1 day	Thu 4/9/26	Fri 4/10/26
4	Clean/Map Pre-Video	1 day	Thu 4/9/26	Fri 4/10/26
5	Line/Open Services/Post Video	1 day	Fri 4/10/26	Mon 4/13/26
6	MH 8015-05 to MH 8015-04	2 days	Mon 4/13/26	Wed 4/15/26
7	Chip and Prep	1 day	Mon 4/13/26	Tue 4/14/26
8	Clean/Map Pre-Video	1 day	Mon 4/13/26	Tue 4/14/26
9	Line/Open Services/Post Video	1 day	Tue 4/14/26	Wed 4/15/26
10	MH 8015-06 to MH 8015-05	2 days	Wed 4/15/26	Fri 4/17/26
11	Chip and Prep	1 day	Wed 4/15/26	Thu 4/16/26
12	Clean/Map Pre-Video	1 day	Wed 4/15/26	Thu 4/16/26
13	Line/Open Services/Post Video	1 day	Thu 4/16/26	Fri 4/17/26
14	MH 8015-07 to MH 8015-06	2 days	Fri 4/17/26	Tue 4/21/26
15	Chip and Prep	1 day	Fri 4/17/26	Mon 4/20/26
16	Clean/Map Pre-Video	1 day	Fri 4/17/26	Mon 4/20/26
17	Line/Open Services/Post Video	1 day	Mon 4/20/26	Tue 4/21/26
18	MH 8015-11 to MH 8015-10	4 days	Tue 4/21/26	Mon 4/27/26
19	Chip and Prep	1 day	Tue 4/21/26	Wed 4/22/26
20	Clean/Map Pre-Video	1 day	Wed 4/22/26	Thu 4/23/26
21	Line/Open Services/Post Video	1 day	Fri 4/24/26	Mon 4/27/26
22	MH 8015-10 to MH 8015-09	4 days	Tue 4/21/26	Mon 4/27/26
23	Chip and Prep	1 day	Tue 4/21/26	Wed 4/22/26
24	Clean/Map Pre-Video	1 day	Thu 4/23/26	Fri 4/24/26
25	Line/Open Services/Post Video	1 day	Fri 4/24/26	Mon 4/27/26
26	MH 8015-09 to MH 8015-08	4 days	Mon 4/27/26	Fri 5/1/26
27	Chip and Prep	1 day	Mon 4/27/26	Tue 4/28/26
28	Clean/Map Pre-Video	1 day	Tue 4/28/26	Wed 4/29/26
29	Line/Open Services/Post Video	1 day	Thu 4/30/26	Fri 5/1/26
30	MH 8015-08 to MH 8015-07	4 days	Mon 4/27/26	Fri 5/1/26
31	Chip and Prep	1 day	Mon 4/27/26	Tue 4/28/26
32	Clean/Map Pre-Video	1 day	Wed 4/29/26	Thu 4/30/26
33	Line/Open Services/Post Video	1 day	Thu 4/30/26	Fri 5/1/26
34	MH 8015-20 to MH 8015-08	3 days	Fri 5/1/26	Wed 5/6/26
35	Chip and Prep	1 day	Fri 5/1/26	Mon 5/4/26
36	Clean/Map Pre-Video	1 day	Mon 5/4/26	Tue 5/5/26
37	Line/Open Services/Post Video	1 day	Tue 5/5/26	Wed 5/6/26
38	<b>Manhole Rehabs</b>			
39	MH 8015-03	5 days	Thu 4/9/26	Thu 4/16/26
40	Manhole Rehab	3 days	Thu 4/9/26	Tue 4/14/26
41	Manhole Collar	2 days	Tue 4/14/26	Thu 4/16/26
42	MH 8015-02	3 days	Thu 4/16/26	Tue 4/21/26
43	Manhole Rehab	3 days	Thu 4/16/26	Tue 4/21/26
44	MH 8015-01	3 days	Tue 4/21/26	Fri 4/24/26
45	Manhole Rehab	3 days	Tue 4/21/26	Fri 4/24/26
46	MH 8015-12	3 days	Fri 4/24/26	Wed 4/29/26
47	Manhole Rehab	3 days	Fri 4/24/26	Wed 4/29/26
48	MH 5387-46	3 days	Wed 4/29/26	Mon 5/4/26
49	Manhole Rehab	3 days	Wed 4/29/26	Mon 5/4/26
50	MH 8015-04	4 days	Mon 5/4/26	Fri 5/8/26
51	Manhole Rehab	3 days	Mon 5/4/26	Thu 5/7/26
52	Manhole Collar	1 day	Thu 5/7/26	Fri 5/8/26
53	MH 8015-11	4 days	Fri 5/8/26	Thu 5/14/26
54	Manhole Rehab	3 days	Fri 5/8/26	Wed 5/13/26
55	Manhole Collar	1 day	Wed 5/13/26	Thu 5/14/26
56	MH 8015-10	4 days	Thu 5/14/26	Wed 5/20/26
57	Manhole Rehab	3 days	Thu 5/14/26	Tue 5/19/26
58	Manhole Collar	1 day	Tue 5/19/26	Wed 5/20/26
59	MH 8015-09	4 days	Wed 5/20/26	Tue 5/26/26
60	Manhole Rehab	3 days	Wed 5/20/26	Mon 5/25/26
61	Manhole Collar	1 day	Mon 5/25/26	Tue 5/26/26
62	MH 8015-20	3 days	Tue 5/26/26	Fri 5/29/26
63	Manhole Rehab	3 days	Tue 5/26/26	Fri 5/29/26
64	MH 8015-08	5 days	Fri 5/29/26	Fri 6/5/26
65	Manhole Rehab	3 days	Fri 5/29/26	Wed 6/3/26
66	Manhole Collar	2 days	Wed 6/3/26	Fri 6/5/26
67	MH 8015-07	4 days	Fri 6/5/26	Thu 6/11/26
68	Manhole Rehab	3 days	Fri 6/5/26	Wed 6/10/26
69	Manhole Collar	1 day	Wed 6/10/26	Thu 6/11/26
70	MH 8015-06	4 days	Thu 6/11/26	Wed 6/17/26
71	Manhole Rehab	3 days	Thu 6/11/26	Tue 6/16/26
72	Manhole Collar	1 day	Tue 6/16/26	Wed 6/17/26
73	MH 8015-05	4 days	Wed 6/17/26	Tue 6/23/26
74	Manhole Rehab	3 days	Wed 6/17/26	Mon 6/22/26
75	Manhole Collar	1 day	Mon 6/22/26	Tue 6/23/26
76	Project Cleanup	3 days	Tue 6/23/26	Fri 6/26/26
77	Clean Up	3 days	Tue 6/23/26	Fri 6/26/26

